

AIDMI Climate and Environment Charter: 2025 Targets and Progress

Calendar year: January-December 2025. This draft records work completed during 2025.

Charter Commitment	Annual Target	Indicator	Action / Progress	Period	Status
Commitment 1	Reach at least 1,000 heat-affected small businesses and workers with practical adaptation support.	Number of small businesses receiving adaptation support.	Assessed and supported 1000 small businesses with locally appropriate measures for extreme heat adaptation and business continuity.	Jan-Dec	Completed
		Number and type of practical heat-risk reduction measures implemented.	Implemented joint heat-risk reduction actions with Ahmedabad Municipal Transport Service.	Jan-Dec	Completed
		Number of community-driven heat adaptation and preparedness pilots implemented.	Pilots on heat adaptation, early warning, financial protection and locally led preparedness across several states.	Apr-Dec	Completed
Commitment 2	Promote and document lower-emission and environmentally responsible practices with small farmers, small businesses and AIDMI operations.	Number of climate-resilient and environmentally responsible practices promoted.	Promoted climate-resilient agricultural practices, local resource management and nature-based approaches with over 300 small farmers and women leaders in Gujarat and Maharashtra.	Jan-Dec	Completed
Commitment 3	Train at least 500 community leaders and strengthen local leadership for protection from climate extremes.	Number of local leaders trained.	Designed and conducted local training for 300 leaders and community members in Assam, Odisha, Kerala and Gujarat.	Jan-Apr	Completed
		Number of women leaders trained in community-based early warning.	Conducted seven community-based early warning training sessions attended by 411 women leaders.	Jan-Dec	Completed
		Evidence of local leaders contributing to plans, pilots or policy discussions.	Placed women leaders, small businesses and affected communities at the centre of preparedness, pilot design and policy dialogue.	Jan-Dec	Ongoing
Commitment 4	Generate, consolidate and disseminate at least four evidence-based solutions.	Number of case studies developed.	Developed five individual case studies on extreme heat impacts and document locally appropriate resilience measures.	Jan-Apr	Completed
		Number of knowledge resources produced.	Developed four knowledge resources on extreme heat, adaptation, mitigation, early warning and risk financing themes with stakeholders including small business owners.	Jan-Dec	Completed
		Number of field consultations conducted.	Conducted 15 field consultations with small businesses, workers and community leaders.	Jan-Dec	Completed
		Evidence translated into programme or policy recommendations.	Consolidated findings on hydration, cooling, flexible work, social protection, early warning and durable infrastructure.	Jan-Dec	Completed
Commitment 5	Engage at least 15 diverse stakeholders to improve climate-action outcomes.	Number of joint workshops, roundtables, publications and pilots.	Co-hosted 15 policy dialogues and learning events on anticipatory action, local leadership, heat resilience and climate finance.	Jan-Dec	Completed
Commitment 6	Support at least five public policy, planning or financing processes.	Number of city-level policy or implementation processes supported.	Contributed to Ahmedabad Heat Action Plan implementation and practical heat protection with municipal partners.	Jan-Dec	Completed
		Number of state and national planning processes supported.	Contributed to Assam heat planning and national discussions on adaptation, disaster planning and anticipatory action at three national and one state platforms.	Jan-Dec	Completed
		Number of regional or global platforms where local evidence was presented.	Promoted locally led, gender-responsive and evidence-based climate action through regional and global humanitarian platforms.	Jan-Dec	Completed
Commitment 7	Establish an annual monitoring system with a mid-year review and year-end progress report.	Programme data consolidated and reviewed.	Collected information through surveys, training records, pilot documentation and annual reporting. Set up a data platform of 1000 small businesses - Assessment and support mechanism and tracking data	Jan-Dec	Partially completed
		Priorities and actions for continued climate charter implementation in 2026 identified.	Reviewed the 2025 progress and initiated planning for continued action in 2026, with a thematic focus on extreme heat adaptation, local leadership, evidence-based solutions, collaboration, policy engagemet and progress monitoring.	Oct-Dec.	Completed.