

AIDMI Climate and Environment Charter: 2027 Plan

Calendar year: January-December 2027. This sheet presents proposed targets, indicators and planned actions for discussion and approval.

AIDMI and Climate Charter Integration – 2027 Planning

AIDMI’s 2027 Climate Charter plan aims to deepen locally led climate adaptation, anticipatory action and financial protection for vulnerable communities. Planned actions include supporting at least 1,000 people or enterprises through early warning, capacity building and risk-transfer mechanisms; strengthening local Heat Action Plans; expanding affordable risk financing; and demonstrating nature-based and low-energy cooling solutions. AIDMI also plans to train and mentor at least 350 local leaders and frontline actors, produce eight evidence products, translate priority resources into Indian languages, and work with at least 25 partners, including local and community-based organisations. Resource mobilisation will be a key priority to secure financial support, technical expertise and partnerships for planned Charter actions. Annual monitoring, mid-year review and evidence-based progress tracking will support accountable implementation.

Charter Commitment	Annual Target	Indicator	Planning - Action	Period	Status
Commitment 1	Scale locally led climate adaptation, anticipatory action and financial protection for vulnerable communities.	Number of small businesses, workers, farmers and households receiving verified support.	Support at least 1,000 people or enterprises through early warning capacity building, risk transfer mechanism.	Jan-Dec	Planned
		Number of local Heat Action Plans or early-action pathways supported.	Support at least four local or institutional heat-action pathways that connect warnings with practical action, services and livelihood protection.	Jan-Dec	Planned
		Number of people or enterprises offered suitable risk-finance protection.	Expand affordable heat-risk and disaster-risk financing for small businesses, women workers and small farmers.	Jan-Dec	Planned
Commitment 2	Reduce AIDMI's environmental impact and scale affordable, low-emission cooling and resource-efficient adaptation.	Number of households, workplaces or small businesses adopting low-energy cooling measures.	Demonstrate cool roofs, shade, green corridors, water-sensitive design and other affordable cooling solutions. Focus on NBS (Nature Based Solutions).	Jan-Dec	Planned
Commitment 3	Strengthen leadership among women, frontline workers, community organisations and local government actors.	Number of local leaders and frontline actors strengthened.	Train and mentor at least 350 local leaders and frontline actors, with a strong focus on women.	Jan-Dec	Planned
		Number of community-led assessments, plans or monitoring processes completed.	Enable local leaders to shape risk assessments, early warnings, heat plans, finance design and programme monitoring.	Jan-Dec	Planned
Commitment 4	Generate practical evidence and learning for climate resilience and humanitarian action.	Number of evidence products completed and disseminated.	Produce at least eight evidence products on heat, health, livelihoods, water, mobility, social protection, risk finance and locally led adaptation.	Jan-Dec	Planned
		Number of priority resources made available in Indian languages.	Translate at least four priority policy or practical resources into relevant local languages.	Jan-Dec	Planned
Commitment 5	Deliver joint climate action with a balanced group of local, national and international partners.	Number and diversity of active partners.	Work with at least 25 active partners, including at least 10 local or community-based organisations.	Jan-Dec	Planned
		Resource-mobilisation plan prepared and number of funding and partnership opportunities pursued.	Plan and undertake resource mobilisation to secure financial support, technical expertise and partnerships for implemnting the planned charter actions.	Jan-Dec	Planned
Commitment 6	Maintain a complete annual Charter monitoring and learning system.	January plan, July review and December report completed.	Approve annual targets in January, conduct a mid-year review in July and finalise the annual progress report in December.	Jan-Dec	Planned
		Percentage of indicators supported by verifiable and disaggregated data.	Ensure that at least 90% of reported indicators have supporting evidence and clear counting rules.	Jan-Dec	Planned